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(BEGIN PROJECT TO JUST NORTH SR 154)
SHIFT TRAVEL LANES TO THE INSIDE. SHIFT
LANES AT A TAPER RATE OF 70:1.
PLACE TEMPORARY BARRIER BETWEEN TRAVEL
LANES & WORK ZONE AND PROTECT ENDS IN
ACCORDANCE WITH GA STD 4960,
CONSTRUCT FULL DEPTH FINAL TRAVEL LANE
NO. 3 AND FINAL OUTSIDE SHOULDER.
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